

July 2019 Habitat Douglas County Build Schedule

This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1.	2.	3.	4. <u>Independence Day</u> Habitat Office Closed	5. Habitat Office Closed	6.
7.	8.	9.	10.	11.	12.	13.
14.	15.	16.	17.	18.	19.	20.
21.	22. 2713 Latoka Beach Day 1 Framing / Sheeting & Foam Pam Carlson & Julie Critz	23. 2713 Latoka Beach Day 2 True Walls Trusses Crew Leaders Only	24. 2713 Latoka Beach Day 3 Roof Decking Interior Walls Stephanie Lucy	25. 2713 Latoka Beach Day 4 Prep Roof Windows & Doors Andrea Nyberg ½ AM Lynn Evans ½ PM	26. Catch Up Clean Up	27.
28.	29. 2713 Latoka Beach Day 5 Siding & Prep Crew Leaders Only	30.	31. 2713 Latoka Beach Day 6 Siding Angie Urman ½ AM Becky & Anna Zwilling ½ PM			

August 2019 Habitat Douglas County Build Schedule



This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1. 2713 Latoka Beach Day 7 Siding New Gals Construction	2. Catch Up Clean Up	3.
4.	5.	6.	7.	8.	9.	10.
11.	12.	13.	14. 2713 Latoka Beach Day 8 Insulation and Poly Cover Floor Rebecca Pyburn Michelle Lackey- Olsen	15. 2713 Latoka Beach Day 9 Insulation and Poly Cover Floor Amy & Emma Reineke ½ PM	16. Catch Up Clean Up	17.
18.	19. 2713 Latoka Beach Day 10 Sheetrock Jen Heydt ½ AM Sheri F & Mary G ½ PM	20.	21. 2713 Latoka Beach Day 11 Sheetrock Jackie Notch	22. 2713 Latoka Beach Day 12 Sheetrock Greta Siegel ½ AM	23. Catch Up Clean Up	24.
25.	26. 2715 Latoka Beach Interior Trim Alyssa Jacobson & Molly Comer	27.	28.	29.	30.	31.

September 2019 Habitat Douglas County Build Schedule



This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1.	2. Labor Day	3.	4.	5.	6. Catch Up Clean Up	7.
8.	9. 2713 Latoka Beach Day 13 Interior Painting 8:30-3:00 Kelly Wosepka & Dee Minnerath	10. 2713 Latoka Beach Day 14 Clear & Clean Floors Kim Deterding & Sara Thingvold ½ AM	11.	12.	13.	14.
15.	16. 2713 Latoka Beach Day 15 Cabinets & Doors Kathy Ballou	17.	18. 2713 Latoka Beach Day 16 Cabinets & Doors Tiffany Anderson	19. 2713 Latoka Beach Day 17 Interior Trim Sonja Kuhn	20. Catch Up Clean Up	21.
22.	23.	24.	25. 2713 Latoka Beach Day 18 Landscaping Vicki Jodsaas ½ AM Eye Assoc. ½ PM	26. 2713 Latoka Beach Day 19 Trim / Closets Kelly Irish ½ AM Liz Greene & Melissa Mathews ½ PM	27. Catch Up Clean Up	28.
29.	30. 2713 Latoka Beach Day 19 Appliances & Accessories Rose Shorma					

October 2019 Habitat Douglas County Build Schedule



This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1.	2. 2713 Latoka Beach Road Day 20 Wrap Up full or ½ day	3. 2713 Latoka Beach Road Day 21 Punch List Crew Leaders	4. Catch Up Clean Up	5.
6.	7.	8.	9.	10.	11.	12.
13.	14.	15.	16.	17.	18.	19.
20.	21.	22.	23.	24.	25.	26.
27.	28.	29.	30.	31.		