

August 2019 Habitat Douglas County Build Schedule



This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or sara@hfhdouglascounty.org

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1. 2713 Latoka Beach Day 7 Siding Women Build (Lenertz)	2. Catch Up Clean Up FAST Global	3.
4.	5. 2715 Latoka Beach Day 15 Cabinets & Doors 5 volunteers needed	6. 2715 Latoka Beach Day 16 Cabinets & Doors UPS	7.	8.	9.	10.
11.	12.	13.	14. 2713 Latoka Beach Day 8 Insulation and Poly Cover Floor Women Build (Pyburn, Olsen)	15. 2713 Latoka Beach Day 9 Insulation and Poly Cover Floor Women Build (Reineke)	16. Catch Up Clean Up	17.
18.	19. 2713 Latoka Beach Day 10 Sheetrock Women Build (Heydt, Fermoye)	20.	21. 2713 Latoka Beach Day 11 Sheetrock Women Build (Notch)	22. 2713 Latoka Beach Day 12 Sheetrock Women Build (Siegel)	23. Catch Up Clean Up	24.
25.	26. 2715 Latoka Beach Day 17 Interior Trim Women Build (Jacobson, Comer)	27.	28.	29.	30.	31.

September 2019 Habitat Douglas County Build Schedule

This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or sara@hfhdouglascounty.org



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1.	2. Labor Day	3.	4. 2715 Latoka Beach Day 18 Trim / Closets First Lutheran Church	5. 2715 Latoka Beach Day 19 Appliances & Accessories Kensington Bank	6. Catch Up Clean Up	7.
8.	9. 2713 Latoka Beach Day 13 Interior Painting Women Build (Wosepka & Minnerath)	10. 2713 Latoka Beach Day 14 Clear & Clean Floors Women Build (Deterding & Thingvold)	11.	12. 2715 Latoka Beach Day 20 Wrap Up	13. 2715 Latoka Beach Day 21 Punch List	14.
15.	16. 2713 Latoka Beach Day 15 Cabinets & Doors Women Build (Ballou)	17.	18. 2713 Latoka Beach Day 16 Cabinets & Doors Women Build (Anderson)	19. 2713 Latoka Beach Day 17 Interior Trim Women Build (Kuhn)	20. Catch Up Clean Up	21.
22.	23.	24.	25. 2713 Latoka Beach Day 18 Landscaping Women Build (Jodsaas, Eye Assc.)	26. 2713 Latoka Beach Day 19 Trim / Closets Women Build (Irish, Dental)	27. Catch Up Clean Up	28.
29.	30. 2713 Latoka Beach Day 19 Appliances & Accessories Women Build (Shorma)					

October 2019 Habitat Douglas County Build Schedule

This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or sara@hfhdouglascounty.org



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1.	2. 2713 Latoka Beach Road Day 20 Wrap Up Women Build	3. 2713 Latoka Beach Road Day 21 Punch List Crew Leaders	4. Catch Up Clean Up	5.
6.	7. AIP	8.	9. AIP	10. AIP	11. Catch Up Clean Up	12.
13.	14. AIP	15.	16. Pre-Build 1118 Irving St Crew leaders	17.	18.	19.
20.	21. 1118 Irving St DAY 1 Framing/sheeting/foam 15-20 Volunteers	22. 1118 Irving St DAY 2 True walls/trusses Crew leaders	23. 1118 Irving St DAY 3 Roof decking/ interior walls 15 Volunteers	24. 1118 Irving St DAY 4 Prep roof, windows & doors 15 Volunteers	25. Catch Up Clean Up	26.
27.	28. 1118 Irving St DAY 5 Complete interior walls 15 Volunteers	29.	30. 1118 Irving St DAY 6 Siding prep Crew leaders	31. 1118 Irving St DAY 7 Siding 10-12 Volunteers		

November 2019 Habitat Douglas County Build Schedule

This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or sara@hfhdouglascounty.org



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1.	2.
3.	4. 1118 Irving St DAY 8 Siding 10-12 Volunteers	5.	6. 1118 Irving St DAY 9 Siding 10-12 Volunteers	7. 1118 Irving St DAY 10 Siding 10-12 Volunteers	8. 1118 Irving St Landscaping 8 Volunteers	9.
10.	11. 1118 Irving St DAY 11 Insulation and poly 10-12 Volunteers	12. 1118 Irving St DAY 12 Siding 10-12 Volunteers	13.	14.	15.	16.
17.	18. 1118 Irving St DAY 13 Sheetrock 10-12 Volunteers	19. 1118 Irving St DAY 14 Sheetrock 10-12 Volunteers	20. 1118 Irving St DAY 15 Sheetrock 10-12 Volunteers	21. Thanksgiving Habitat Office Closed	22. Habitat Office Closed	23.
24.	25.	26.	27.	28.	29.	30.

December 2019 Habitat Douglas County Build Schedule

This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or sara@hfhdouglascounty.org



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1.	2.	3.	4.	5.	6.	7.
8.	9. 1118 Irving St DAY 16 Interior painting 6-10 Volunteers	10. 1118 Irving St DAY 17 Clean & clear floors ½ day 6 Volunteers	11.	12.	13.	14.
15.	16.	17.	18.	19. 1118 Irving St DAY 18 Cabinets & counters 4-6 Volunteers	20. 1118 Irving St DAY 19 Cabinets & counters 4-6 Volunteers	21.
22.	23.	24. Christmas Eve	25. Christmas Day	26.	27.	28.
29.	30.	31.				