

## May 2019 Habitat Douglas County Build Schedule



This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1. 2715 Latoka Beach Day 6 Siding Alomere	2. 2715 Latoka Beach Day 7 Siding Bethany on the Lake	3. Catch Up Clean Up	4.
5.	6. Lynch- AIP Ramp	7.	8. Lynch- AIP Ramp	9. Lynch- AIP Ramp	10. 2708 County Rd 82 Pre-Build Crew Leaders	11.
12.	13. 2708 County Rd 82 Day 1 Framing / Sheeting & Foam Aagard	14. 2708 County Rd 82 Day 2 True Walls Trusses Crew Leaders	15. 2708 County Rd 82 Day 3 Roof Decking Interior Walls St. Mary's	16. 2708 County Rd 82 Day 4 Prep Roof Windows & Doors GAAAR	17. Catch Up Clean Up	18.
19.	20. 2708 County Rd 82 Day 5 Siding Prep Crew Leaders	21.	22. 2708 County Rd 82 Day 6 Siding Hagstrom Engineering	23. 2708 County Rd 82 Day 7 Siding Thrivent Team Tim	24. Catch Up Clean Up	25.
26.	27. Memorial Day	28.	29. 2715 Latoka Beach Day 8 Insulation & Poly BOD & Team	30. 2715 Latoka Beach Day 8 Insulation & Poly Trinity Lutheran - Carlos	31. Catch Up Clean Up	

# June 2019 Habitat Douglas County Build Schedule



This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1.
2.	3.	4. 2708 County Rd 82 Day 8 Insulation & Poly Thrivent Team Ted	5. 2708 County Rd 82 Day 9 Insulation & Poly Thrivent Team John	6. 2708 County Rd 82 Day 10 Evening Sheetrock Lake Community Church	7. 2708 County Rd 82 Day 11 Sheetrock American Solutions for Business	8. 2708 County Rd 82 Day 12 Sheetrock
9.	10.	11.	12.	13.	14.	15.
16. Father's Day	17. 2715 Latoka Beach Day 10 Evening Sheetrock Douglas Machine	18.	19. 2715 Latoka Beach Day 11 Sheetrock Alexandria Industries	20. 2715 Latoka Beach Day 12 Sheetrock Vance Thompson Vision	21. Catch Up Clean Up	22.
23.	24. 2708 County Rd 82 Day 13 Interior Paint Thrivent Team Paul	25. 2708 County Rd 82 Day 14 Clear & Clean Floors ½ day UCC Church	26.	27.	28. Catch Up Clean Up	29.

# July 2019 Habitat Douglas County Build Schedule



This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1. 2708 County Rd 82 Day 15 Cabinets & Doors	2. 2708 County Rd 82 Day 16 Cabinets & Doors	3.	4. <u>Independence Day</u> Habitat Office Closed	5. Habitat Office Closed	6.
7.	8. 2715 Latoka Beach Day 13 Interior Paint	9. 2715 Latoka Beach Day 14 Clear & Clean Floors ½ day	10.	11.	12. Catch Up Clean Up	13.
14.	15. 2708 County Rd 82 Day 17 Interior Trim Douglas Machine Evening	16. 2708 County Rd 82 Day 18 Trim / Closets Pemberton	17. 2708 County Rd 82 Day 19 Appliances & Accessories	18. 2708 County Rd 82 Day 20 Wrap Up	19. 2708 County Rd 82 Day 21 Punch List 2713 Latoka Beach Pre-Build Women Build	20.
21.	22. 2713 Latoka Beach Day 1 Framing / Sheeting & Foam Women Build	23. 2713 Latoka Beach Day 2 True Walls Trusses Crew Leaders	24. 2713 Latoka Beach Day 3 Roof Decking Interior Walls Women Build	25. 2713 Latoka Beach Day 4 Prep Roof Windows & Doors Women Build	26. Catch Up Clean Up	27.
28.	29. 2713 Latoka Beach Day 5 Siding Prep Crew Leaders	30.	31. 2713 Latoka Beach Day 6 Siding Women Build			

# August 2019 Habitat Douglas County Build Schedule

This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1. 2713 Latoka Beach Day 7 Siding Women Build	2. Catch Up Clean Up	3.
4.	5. 2715 Latoka Beach Day 15 Cabinets & Doors	6. 2715 Latoka Beach Day 16 Cabinets & Doors	7.	8.	9.	10.
11.	12.	13.	14. 2713 Latoka Beach Day 8 Insulation and Poly Cover Floor Women Build	15. 2713 Latoka Beach Day 9 Insulation and Poly Cover Floor Women Build	16. Catch Up Clean Up	17.
18.	19. 2713 Latoka Beach Day 10 Sheetrock Women Build	20.	21. 2713 Latoka Beach Day 11 Sheetrock Women Build	22. 2713 Latoka Beach Day 12 Sheetrock Women Build	23. Catch Up Clean Up	24.
25.	26. 2715 Latoka Beach Day 17 Interior Trim Women Build	27.	28.	29.	30.	31.

# September 2019 Habitat Douglas County Build Schedule



This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1.	2. Labor Day	3.	4. 2715 Latoka Beach Day 18 Trim / Closets First Lutheran Church	5. 2715 Latoka Beach Day 19 Appliances & Accessories	6. Catch Up Clean Up	7.
8.	9. 2713 Latoka Beach Day 13 Interior Painting Women Build	10. 2713 Latoka Beach Day 14 Clear & Clean Floors Women Build	11.	12. 2715 Latoka Beach Day 20 Wrap Up	13. 2715 Latoka Beach Day 21 Punch List	14.
15.	16. 2713 Latoka Beach Day 15 Cabinets & Doors Women Build	17.	18. 2713 Latoka Beach Day 16 Cabinets & Doors Women Build	19. 2713 Latoka Beach Day 17 Interior Trim Women Build	20. Catch Up Clean Up	21.
22.	23.	24.	25. 2713 Latoka Beach Day 18 Landscaping Women Build	26. 2713 Latoka Beach Day 19 Trim / Closets Women Build	27. Catch Up Clean Up	28.
29.	30. 2713 Latoka Beach Day 19 Appliances & Accessories Women Build					