

July 2019 Habitat Douglas County Build Schedule

This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1.	2.	3.	4. <u>Independence Day</u> Habitat Office Closed	5. Habitat Office Closed	6.
7.	8.	9.	10.	11.	12.	13.
14.	15.	16.	17.	18.	19. 2713 Latoka Beach Pre-Build ½ day	20.
21.	22. 2713 Latoka Beach Day 1 Framing / Sheeting & Foam full day	23. 2713 Latoka Beach Day 2 True Walls Trusses Crew Leaders	24. 2713 Latoka Beach Day 3 Roof Decking Interior Walls full or ½ day	25. 2713 Latoka Beach Day 4 Prep Roof Windows & Doors full or ½ day	26. Catch Up Clean Up	27.
28.	29. 2713 Latoka Beach Day 5 Siding & Prep Crew Leaders	30.	31. 2713 Latoka Beach Day 6 Siding full or ½ day			

August 2019 Habitat Douglas County Build Schedule



This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1. 2713 Latoka Beach Day 7 Siding full or ½ day	2. Catch Up Clean Up	3.
4.	5.	6.	7.	8.	9.	10.
11.	12.	13.	14. 2713 Latoka Beach Day 8 Insulation and Poly Cover Floor full or ½ day	15. 2713 Latoka Beach Day 9 Insulation and Poly Cover Floor full or ½ day	16. Catch Up Clean Up	17.
18.	19. 2713 Latoka Beach Day 10 Sheetrock full or ½ day	20.	21. 2713 Latoka Beach Day 11 Sheetrock full or ½ day	22. 2713 Latoka Beach Day 12 Sheetrock full or ½ day	23. Catch Up Clean Up	24.
25.	26.	27.	28.	29.	30.	31.

September 2019 Habitat Douglas County Build Schedule



This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfdouglascounty.org

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1.	2. Labor Day	3.	4.	5.	6. Catch Up Clean Up	7.
8.	9. 2713 Latoka Beach Day 13 Interior Painting 8:30-3:00	10. 2713 Latoka Beach Day 14 Clear & Clean Floors ½ day	11.	12.	13.	14.
15.	16. 2713 Latoka Beach Day 15 Cabinets & Doors full	17.	18. 2713 Latoka Beach Day 16 Cabinets & Doors full or ½ day	19. 2713 Latoka Beach Day 17 Interior Trim full or ½ day	20. Catch Up Clean Up	21.
22.	23.	24.	25. 2713 Latoka Beach Day 18 Landscaping ½ day	26. 2713 Latoka Beach Day 19 Trim / Closets full or ½ day	27. Catch Up Clean Up	28.
29.	30. 2713 Latoka Beach Day 19 Appliances & Accessories full or ½ day					

October 2019 Habitat Douglas County Build Schedule



This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1.	2. 2713 Latoka Beach Road Day 20 Wrap Up full or ½ day	3. 2713 Latoka Beach Road Day 21 Punch List Crew Leaders	4. Catch Up Clean Up	5.
6.	7.	8.	9.	10.	11.	12.
13.	14.	15.	16.	17.	18.	19.
20.	21.	22.	23.	24.	25.	26.
27.	28.	29.	30.	31.		