

# April 2019 Habitat Douglas County Build Schedule

This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org



| Sunday        | Monday   | Tuesday  | Wednesday   | Thursday  | Friday   | Saturday |
|---------------|--|--|---|---|--|----------|
|               | 1.   | 2.   | 3.  | 4.  | 5.   | 6.       |
| 7.            | 8.   | 9.   | 10.   | 11.   | 12.  | 13.      |
| 14.           | 15.<br>Sanstead-AIP<br>Foundation Liner                                | 16.  | 17.<br>Landscaping<br>509 Hayes Ave<br>Brandon AM<br><br>26 Tower St<br>Kensington PM | 18.<br>Landscaping<br>1900 Timber Lane<br>PM                      | 19.<br>Good Friday<br>2715 Latoka Beach<br>Pre-Build<br>Crew Leaders | 20.      |
| 21.<br>Easter | 22.<br>2715 Latoka Beach<br>Day 1<br>Framing/ Sheeting<br>& Foam<br>3M | 23.<br>2715 Latoka Beach<br>Day 2<br>True Walls<br>Trusses | 24.<br>2715 Latoka Beach<br>Day 3<br>Roof Decking<br>Interior Walls                   | 25.<br>2715 Latoka Beach<br>Day 4<br>Prep Roof<br>Windows & Doors | 26.<br>Catch Up Clean Up   | 27.      |
| 28.           | 29.<br>2715 Latoka Beach<br>Day 5<br>Siding Prep<br>Crew Leaders       | 30.  |   |   |  |          |

# May 2019 Habitat Douglas County Build Schedule



This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org

| Sunday | Monday  | Tuesday  | Wednesday   | Thursday  | Friday  | Saturday |
|--------|---|--|---|---|---|----------|
|        |   |  | 1.<br>2715 Latoka Beach<br>Day 6<br>Siding                          | 2.<br>2715 Latoka Beach<br>Day 7<br>Siding                        | 3.<br>Catch Up Clean Up                               | 4.       |
| 5.     | 6.<br>Lynch- AIP<br>Ramp  | 7.   | 8.<br>Lynch- AIP<br>Ramp  | 9.<br>Lynch- AIP<br>Ramp  | 10.<br>2708 County Rd 82<br>Pre-Build<br>Crew Leaders | 11.      |
| 12.    | 13.<br>2708 County Rd 82<br>Day 1<br>Framing / Sheeting<br>& Foam | 14.<br>2708 County Rd 82<br>Day 2<br>True Walls<br>Trusses | 15.<br>2708 County Rd 82<br>Day 3<br>Roof Decking<br>Interior Walls | 16.<br>2708 County Rd 82<br>Day 4<br>Prep Roof<br>Windows & Doors | 17.<br>Catch Up Clean Up                              | 18.      |
| 19.    | 20.<br>2708 County Rd 82<br>Day 5<br>Siding Prep<br>Crew Leaders  | 21.  | 22.<br>2708 County Rd 82<br>Day 6<br>Siding                         | 23.<br>2708 County Rd 82<br>Day 7<br>Siding<br>Thrivent Team Tim  | 24.<br>Catch Up Clean Up                              | 25.      |
| 26.    | 27.<br>Memorial Day   | 28.  | 29.<br>2715 Latoka Beach<br>Day 8<br>Insulation & Poly              | 30.<br>2715 Latoka Beach<br>Day 8<br>Insulation & Poly            | 31.<br>Catch Up Clean Up                              |          |

# June 2019 Habitat Douglas County Build Schedule



This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org

| Sunday              | Monday   | Tuesday  | Wednesday   | Thursday   | Friday   | Saturday                                       |
|---------------------|--|--|---|--|--|--|
|                     |  |  |   |  |  | 1.   |
| 2.                  | 3.   | 4.<br>2708 County Rd 82<br>Day 8<br>Insulation & Poly<br>Thrivent Team Ted | 5.<br>2708 County Rd 82<br>Day 9<br>Insulation & Poly<br>Thrivent Team John | 6.<br>2708 County Rd 82<br>Day 10<br>Evening Sheetrock | 7.<br>2708 County Rd 82<br>Day 11<br>Sheetrock | 8.<br>2708 County Rd 82<br>Day 12<br>Sheetrock |
| 9.                  | 10.  | 11.  | 12.   | 13.  | 14.  | 15.  |
| 16.<br>Father's Day | 17.<br>2715 Latoka Beach<br>Day 10<br>Evening Sheetrock                    | 18.  | 19.<br>2715 Latoka Beach<br>Day 11<br>Sheetrock<br>BOD/Team Build           | 20.<br>2715 Latoka Beach<br>Day 12<br>Sheetrock        | 21.<br>Catch Up Clean Up                       | 22.  |
| 23.                 | 24.<br>2708 County Rd 82<br>Day 13<br>Interior Paint<br>Thrivent Team Paul | 25.<br>2708 County Rd 82<br>Day 14<br>Clear & Clean Floors<br>½ day        | 26.   | 27.  | 28.<br>Catch Up Clean Up                       | 29.  |

# July 2019 Habitat Douglas County Build Schedule



This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org

| Sunday | Monday   | Tuesday   | Wednesday  | Thursday   | Friday  | Saturday |
|--------|--|---|--|--|---|----------|
|        | 1.<br>2708 County Rd 82<br>Day 15<br>Cabinets & Doors                            | 2.<br>2708 County Rd 82<br>Day 16<br>Cabinets & Doors                     | 3.   | 4.<br><u>Independence Day</u><br>Habitat Office<br>Closed                        | 5.<br>Habitat Office<br>Closed  | 6.       |
| 7.     | 8.<br>2715 Latoka Beach<br>Day 13<br>Interior Paint                              | 9.<br>2715 Latoka Beach<br>Day 14<br>Clear & Clean Floors<br>½ day        | 10.  | 11.  | 12.<br>Catch Up Clean Up  | 13.      |
| 14.    | 15.<br>2708 County Rd 82<br>Day 17<br>Interior Trim                              | 16.<br>2708 County Rd 82<br>Day 18<br>Trim / Closets                      | 17.<br>2708 County Rd 82<br>Day 19<br>Appliances &<br>Accessories                  | 18.<br>2708 County Rd 82<br>Day 20<br>Wrap Up                                    | 19.<br>2708 County Rd 82<br>Day 21<br>Punch List<br>2713 Latoka Beach<br>Pre-Build<br>Women Build | 20.      |
| 21.    | 22.<br>2713 Latoka Beach<br>Day 1<br>Framing / Sheeting<br>& Foam<br>Women Build | 23.<br>2713 Latoka Beach<br>Day 2<br>True Walls<br>Trusses<br>Women Build | 24.<br>2713 Latoka Beach<br>Day 3<br>Roof Decking<br>Interior Walls<br>Women Build | 25.<br>2713 Latoka Beach<br>Day 4<br>Prep Roof<br>Windows & Doors<br>Women Build | 26.<br>Catch Up Clean Up  | 27.      |
| 28.    | 29.<br>2713 Latoka Beach<br>Day 5<br>Siding Prep<br>Crew Leaders                 | 30.   | 31.<br>2713 Latoka Beach<br>Day 6<br>Siding<br>Women Build                         |  |   |          |

# August 2019 Habitat Douglas County Build Schedule

This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org



| Sunday | Monday   | Tuesday   | Wednesday  | Thursday   | Friday                   | Saturday |
|--------|--|---|--|--|--------------------------|----------|
|        |  |   |  | 1.<br>2713 Latoka Beach<br>Day 7<br>Siding<br>Women Build                              | 2.<br>Catch Up Clean Up  | 3.       |
| 4.     | 5.<br>2715 Latoka Beach<br>Day 15<br>Cabinets & Doors          | 6.<br>2715 Latoka Beach<br>Day 16<br>Cabinets & Doors | 7.   | 8.   | 9.                       | 10.      |
| 11.    | 12.  | 13.   | 14.<br>2713 Latoka Beach<br>Day 8<br>Insulation and Poly<br>Cover Floor<br>Women Build | 15.<br>2713 Latoka Beach<br>Day 9<br>Insulation and Poly<br>Cover Floor<br>Women Build | 16.<br>Catch Up Clean Up | 17.      |
| 18.    | 19.<br>2713 Latoka Beach<br>Day 10<br>Sheetrock<br>Women Build | 20.   | 21.<br>2713 Latoka Beach<br>Day 11<br>Sheetrock<br>Women Build                         | 22.<br>2713 Latoka Beach<br>Day 12<br>Sheetrock<br>Women Build                         | 23.<br>Catch Up Clean Up | 24.      |
| 25.    | 26.<br>2715 Latoka Beach<br>Day 17<br>Interior Trim            | 27.   | 28.  | 29.  | 30.                      | 31.      |

# September 2019 Habitat Douglas County Build Schedule



This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or molly@hfhdouglascounty.org

| Sunday | Monday   | Tuesday   | Wednesday   | Thursday  | Friday   | Saturday |
|--------|--|---|---|---|--|----------|
| 1.     | 2.<br>Labor Day  | 3.  | 4.<br>2715 Latoka Beach<br>Day 18<br>Trim / Closets                   | 5.<br>2715 Latoka Beach<br>Day 19<br>Appliances &<br>Accessories    | 6.<br>Catch Up Clean Up                          | 7.       |
| 8.     | 9.<br>2713 Latoka Beach<br>Day 13<br>Interior Painting<br>Women Build            | 10.<br>2713 Latoka Beach<br>Day 14<br>Clear & Clean Floors<br>Women Build | 11.   | 12.<br>2715 Latoka Beach<br>Day 20<br>Wrap Up                       | 13.<br>2715 Latoka Beach<br>Day 21<br>Punch List | 14.      |
| 15.    | 16.<br>2713 Latoka Beach<br>Day 15<br>Cabinets & Doors<br>Women Build            | 17.   | 18.<br>2713 Latoka Beach<br>Day 16<br>Cabinets & Doors<br>Women Build | 19.<br>2713 Latoka Beach<br>Day 17<br>Interior Trim<br>Women Build  | 20.<br>Catch Up Clean Up                         | 21.      |
| 22.    | 23.<br>2708 County Rd 82<br>2715 Latoka Beach<br>Road<br>Landscaping             | 24.   | 25.<br>2713 Latoka Beach<br>Day 18<br>Landscaping<br>Women Build      | 26.<br>2713 Latoka Beach<br>Day 19<br>Trim / Closets<br>Women Build | 27.<br>Catch Up Clean Up                         | 28.      |
| 29.    | 30.<br>2713 Latoka Beach<br>Day 19<br>Appliances &<br>Accessories<br>Women Build |   |   |   |  |          |