










This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.











Information Contact: 320-762-4255 or sara@hfhdouglascounty.org

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
 <p><b>Cardinal Build days are 8:30 – 11:30 am unless noted.</b></p>		1. Volunteer openings available	2. 2713 Latoka Beach Road Day 20 Wrap Up Crew leaders	3. 2713 Latoka Beach Road Day 21 Punch List Crew Leaders	4. Catch Up Clean Up	5.
	6.	7. AIP	8.	9. AIP  2713 Latoka Beach Road clean up	10. AIP	11. Landscaping  1900 Timber & 26 Tower
13.	14.	15. Pre-Build  1118 Irving St Crew leaders	16.	17.	18.	19.
20.	21. FULL DAY  1118 Irving St DAY 1 Framing/sheeting/foam 10 Volunteer openings 1118 Blessing (4 pm)	22. 1118 Irving St DAY 2 True walls/trusses Crew leaders 2708 Dedication (4 pm)	23. FULL DAY  1118 Irving St DAY 3 Roof deck/interior walls 10 Volunteer openings (BR Bank, WF)	24. FULL DAY 1118 Irving St DAY 4 Prep roof, dry in 10 Volunteer openings (WF, Fairfield Marriott)	25. 1118 Irving St  DAY 5 Windows & doors Catch Up Clean Up	26.
27.	28. FULL DAY 1118 Irving St DAY 6 Complete interior walls 10 Volunteer openings (BR Bank, CK)	29. 1118 Irving St  DAY 7 Siding prep	30.	31. 1118 Irving St  DAY 8 Siding		

This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or sara@hfhdouglascounty.org

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
 <b>Cardinal Build days are 8:30 – 11:30 am unless noted.</b>		Volunteer openings available			1.	2.
3.	4.	5. 1118 Irving St DAY 9 Siding 	6. FULL DAY 1118 Irving St DAY 10 Siding 10 Volunteer openings	7. 1118 Irving St DAY 11 Siding 	8. Catch Up Clean Up	9.
10.	11. 1118 Irving St DAY 12 Insulation and poly Koopman Family 2713 Dedication (4pm) 	12. FULL DAY 1118 Irving St DAY 13 Insulation & poly 10 Volunteer openings	13. 1118 Irving St DAY 14 Sheetrock Plus: 10 evening Volunteer openings 	14. 1118 Irving St Day 17 Wrap utility room 2 Volunteer openings	15. 1118 Irving St DAY 15 Sheetrock 	16.
17.	18.	19. FULL DAY 1118 Irving St DAY 16 Sheetrock (Newcomers Group) 2715 Dedication (4 pm) 	20.	21. 1118 Irving St Day 18 sheetrock 	22. Catch Up Clean Up	23.
24.	25. Warehouse 2020 pre-build 	26.	27. Warehouse 2020 pre-build 	28. Thanksgiving Habitat Office Closed	29. Habitat Office Closed	30.

This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or sara@hfhdouglascounty.org

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1.  <b>Cardinal Build days are 8:30 – 11:30 am unless noted.</b>	2.	3. Warehouse  2020 pre-build	4.	5. 1118 Irving St  DAY 19 Interior painting  Plus: 5 afternoon Volunteer openings	6. Catch Up Clean Up	7.
8.	9. Warehouse  2020 pre-build	10.	11. 1118 Irving St  DAY 20 Cabinets and countertops	12.	13. 1118 Irving St  DAY 21 Cabinets and countertops	14.
15.	16.	17. 1118 Irving St  DAY 22 Doors	18.	19. 1118 Irving St  DAY 23 Doors	20. Catch Up Clean Up	21.
22.	23.	24. Christmas Eve	25. Christmas Day	26.	27.	28.
29.	30.	31.				

This is a tentative Build Schedule.

All dates are subject to changes due to weather and other factors beyond our control.

Information Contact: 320-762-4255 or sara@hfhdouglascounty.org

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
 <p><b>Cardinal Build days are 8:30 – 11:30 am unless noted.</b></p>			1.	2.  1118 Irving St DAY 24 Interior trim	3. Catch Up Clean Up	4.
	5.	6.  1118 Irving St DAY 25 Interior Trim	7.	8.  1118 Irving St DAY 26 Appliances & accessories	9.	10  1118 Irving St DAY 27 Punch List
12.	13.	14.	15.	16.	17.	18.
19.	20.	21.	22.	23.	24.	25.
26.	27.	28.	29.	30.	31.	