September 2018 Habitat Douglas County Build Schedule

This is a tentative Build Schedule.
All dates are subject to changes due to weather and other factors beyond our control.
Information Contact: 320-762-4255 or molly@hfhdouglascounty.org

Habitat for Humanity®
of Douglas County, Minnesota

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1.
2. AIP ramp → subcontractors	3. Labor Day Habitat Office Closed	4.	5.	6.	7.	8.
9.	10.	11.	12. 509 Hayes Ave Brandon, MN Day 19 Appliances & Accessories **Calvary Covenant**	13. 509 Hayes Ave Brandon, MN Day 20 Landscaping **Calvary Covenant**	14. 509 Hayes Ave Brandon, MN Day 21 Punch List **Crew leaders**	15.
16.	17.	18.	19.	20. Kensington Pre Build **Crew leaders**	21.	22.
23.	24. 26 Tower St Kensington Day 1 Framing/ Sheeting **Alexandria Industries**	25. 26 Tower St Kensington Day 2 Trusses/Foam & House Wrap **Edina Realty**	26. 26 Tower St Kensington Day 3 Roof Decking Interior Walls **BOD Build**	27. 26 Tower St Kensington Day 4 Prep Roof Windows & Doors	28.	29.

October 2018 Habitat Douglas County Build Schedule

Habitat for Humanity®
of Douglas County, Minnesota

This is a tentative Build Schedule.
All dates are subject to changes due to weather and other factors beyond our control.
Information Contact: 320-762-4255 or molly@hfhdouglascounty.org

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1.	2.	3.	4.	5.	6.
7.	8. 26 Tower St Kensington Day 5 Insulation & Poly **Mid MN/Affinity**	9. 26 Tower St Kensington Day 6 Insulation & Poly	10. 26 Tower St Kensington -DW Day 7 Evening Sheetrock	11. 26 Tower St Kensington - DW Day 8 Sheetrock	12. 26 Tower St Kensington- DW Day 9 Sheetrock	13.
14.	15. 26 Tower Street Kensington Day 10 Siding Prep **Crew Leaders**	16.	17. 26 Tower St Kensington Day 11 Siding	18. 26 Tower Street Kensington Day 12 Siding	**19.**	20.
21.	22. 26 Tower Street Kensington Day 13 Wrap Mechanical Room Seal Attic Bypasses	23.	24. 1900 Timber Lane Alexandria Day 16 Interior Doors/Trim	25. 1900 Timber Lane Alexandria Day 17 Interior Doors/Trim	26.	27.
28.	29. 6th Ave Project →	30. →	31. →			